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Bonneville Power Administration
Fish and Wildlife Program FY98 Proposal Form

Section 1.  General administrative information

Title    Idaho Model Watershed Habitat Projects

Bonneville project number, if an ongoing project 9401700

Business name of agency, institution or organization requesting funding
Lemhi and Custer Soil and Water Conservation Districts

Business acronym (if appropriate) SWCD

Proposal contact person or principal investigator:
Name Jude Trapani, Project Coordinator

Mailing Address 206 Van Dreff St

City, ST  Zip Salmon, Idaho 83467

Phone (208) 756-6322

Fax (208) 756-6376

Email address mws@dmi.net

Subcontractors.

Organization Mailing Address City, ST Zip Contact Name
N/A

NPPC Program Measure Number(s) which this project addresses.
7.7B.3

NMFS Biological Opinion Number(s) which this project addresses.

Endangered Species Act consultation done on a site specific project by project basis

Other planning document references.
Project operates under the “Model Watershed Plan” 1995 for the Lemhi, Pahsimeroi and
East Fork of the Salmon Rivers. This project is conducted under section 7.6 of the
Northwest Power Planning Council 1994 Columbia River Basin Fish and Wildlife
Program.  The project is consistent with the NPPC objective of working with private
landowners to maintain and enhance andandromous fish habitat (section 7.7 specifically
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7.7B3) This project enhances habitat for listed Snake River spring/summer chinook
salmon.

Subbasin.

Salmon River, Idaho

Short description.

To protect, enhance and restore anadromous and resident fish habitat and achieve and
maintain a balance between resource protection and resource use on a holistic watershed
management basis.

Section 2.  Key words

Mark Programmatic
Categories

Mark

Activities
Mark

Project Types
 X Anadromous fish  X Construction  X Watershed
 + Resident fish O & M Biodiversity/genetics

Wildlife Production Population dynamics
Oceans/estuaries Research Ecosystems
Climate  + Monitoring/eval.  + Flow/survival
Other  + Resource mgmt Fish disease

Planning/admin. Supplementation
Enforcement  + Wildlife habitat en-

 + Acquisitions hancement/restoration

Other keywords.

Grazing management, hayland and pasture planning, fencing, conservation easement

Section 3.  Relationships to other Bonneville projects

Project # Project title/description Nature of relationship
9202603 Model Watershed Coordination &

Admin/Implementation Support
Directly supports project work
(project would not happen without
coordination support)

9306200 Salmon River Anadromous Fish
Passage Enhancement

“Co-project” for same area
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Section 4.  Objectives, tasks and schedules

Objectives and tasks

Obj
1,2,

3
Objective

Task
a,b,c Task

1 Reduce water temperatures in streams
through shading of the stream with
improved vegetative cover.

a

b

c

d

e

f

g

Install riparian fence on Baker Ranch
along East fork of Salmon River

Install riparian fence on Dowton Ranch
along East fork of Salmon River

Install riparian fence on Abbatti Ranch
along East fork of Salmon River

Upper Lemhi River Riparian
management project

Big Springs riparian management in
Lemhi River basin

Pahsimeroi River fencing projects

Herd Creek riparian fencing in East Fork
of the Salmon River basin

2 Reduce erosion of streambanks to
decrease fine silts in spawning
gravels.

3 Increase cover of streambanks to
improve quality of fish resting and
feeding cover.

4 Increased productivity of anadromous
fish through increase egg to fry
survival and fry to smolt survival.

5 Develop ranch management plans
that identify Best Management
Practices (BMP) to maintain or
enhance fair to good quality fish
habitat in priority stream segments
identified in the Model Watershed
Plan.

* All projects involve all or part of the stated objectives.

Objective schedules and costs

Objective #
Start Date
mm/yyyy

End Date
mm/yyyy Cost %
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1 01/1998 12/1998 20
2 01/1998 12/1998 25
3 01/1998 12/1998 20
4 01/1998 12/1998 20
5 01/1998 12/1998 15

Schedule constraints.

Most of our projects require facilitating cooperation with a various federal and state
agencies and private landowners.  The project scope often changes with the development
of consensus.  Other constraints involve weather and availability of materials.

Completion date.  Enter the last year that the project is expected to require funding.
2005

Section 5.  Budget

FY98 budget by line item

Item Note FY98
Personnel Project Planner(1395 hours x $13/hour) $  18,135
Fringe benefits health benefits 6.6% of salary $    1,196
Supplies, materials, non-
expendable property

Rock, wood fence material $267,517

Operations & maintenance Landowners responsibility 0
Capital acquisitions or
improvements (e.g. land,
buildings, major equip.)

0

Travel 1,460 miles x $0.31/mile
Boise, Idaho $95/day x 3 days
Challis, Idaho $90/day x 8 trips

$    1,485

Indirect costs 5% SWCD overhead $  16,667
Subcontracts Archeological clearances $  10,000
Other Pahsimeroi Fish Study $    5,000

Technical Support $  20,000
aerial photography $  10,000

TOTAL $350,000

Out year costs
List budget amounts for the next four years, and the estimated percentage of those costs
for operations and maintenance (O&M).
Out year costs FY1999 FY2000 FY2001 FY2002
Total budget $400,000 $400,000 $350,000 $350,000
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O&M as % of total 0 0 0 0

Section 6.  Abstract

The Model Watershed Project was initiated by the Northwest Power Planning
Council in 1992 to improve chinook salmon and steelhead habitat in the Lemhi,
Pahsimeroi, and East Fork of the Salmon River watersheds.  This habitat enhancement
project is administered through Lemhi and Custer Soil and Water Conservation Districts
and coordinated through the Model Watershed in association with the local advisory and
technical committees, public entities, and various local, state and federal agencies.

The goal of the project is to maintain, enhance, and restore anadromous and
resident fish habitat while also achieving and maintaining a balance between resource
protection and resource use on a holistic watershed management basis.  Specific habitat
goals, as outlined in the Model Watershed Plan, (1995) include increasing instream flows
during critical migration periods, reduce the number of physical barriers hindering
migration, develop new rearing and resting pools, establish riparian vegetation along
critical areas, and reduce the sediment levels within the spawning gravels.  Projects have
included grazing management systems, fencing projects, streambank stabilization, riparian
vegetation plantings, and instream structure work.  These projects include both riparian
pasture and riparian exclosure systems, providing direct benefit to fish habitat by
improving pool composition, stream shading, and reduction in sedimentation as outlined in
the 1994 Columbia River Basin Fish and Wildlife Programs habitat objectives.

Additionally,  monitoring and evaluation is conducted through yearly reviews of
project objectives and onsite inspection.  This work can only happen with the cooperation
of local communities, Soil and Water Conservation Districts, private landowners, Natural
Resources Conservation Service, Idaho Department of Fish and Game, Bureau of Land
Management, U.S. Fish and Wildlife Service, U.S. Forest Service, Shoshone Bannock
Tribes, National Marine Fisheries Service, and Bonneville Power Administration and
others.

Section 7.  Project description

a. Technical and/or scientific background.

With the loss of anadromous fish runs in the Snake River system, habitat and
migration problems have been closely scrutinized.  The Model Watershed Projects were
established by the NPPC to attempt to link spawning, rearing and migration habitat
enhancements with current land use practices through a watershed approach.  Both
government agencies and resource users were and still continue to be very interested in
anadromous fish recovery and are willing to participate in projects that accomplish these
objectives.  Since 1993, over forty different habitat and passage projects have been
completed with direct benefits to fish runs.  These include reducing migration barriers,
increasing instream flows at critical periods and improving habitat conditions for all life-
stages of fish.
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In the Model Watershed Project watersheds, approximately 90% of the currently
occupied spawning habitat for anadromous fish occurs on private land.  Working with
private landowners and irrigators on “fish” projects requires local support, trust and
involvement from all parties.  The MWP has established these relationships and is
currently implementing projects outlined in the Model Watershed Plan 1995.  The project
participants wish to continue making significant improvements for fish and their habitat.

The success of this project is tied to continued funding for the Model Watershed
Coordination project #9202603.  It is also dependent on staff support from the Idaho Soil
Conservation Commission or from other technical agencies such as Natural Resource
Conservation Service, Bureau of Land Management, Idaho Department of Fish and Game,
Shoshone-Bannock Tribes, U.S. Forest Service, and others.  These agencies along with
Model Watershed staff supply technical assistance to develop well thought out projects.
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b. Proposal objectives.

1 Reduce water temperatures in streams through shading of the stream with
improved vegetative cover.

2 Reduce erosion of streambanks to decrease fine silts in spawning gravels.
3 Increase cover of streambanks to improve quality of fish resting and

feeding cover.
4 Increased productivity of anadromous fish through increase egg to fry

survival and fry to smolt survival.
5 Develop ranch management plans that identify Best Management Practices

(BMP) to maintain or enhance fair to good quality fish habitat in priority
stream segments identified in the Model Watershed Plan.

The hypothesis is that by increasing the quantity and quality of vegetation along
the sixty miles of fair to good quality habitat in the three river basins will increase the egg
to smolt production of these waters from the current seven to nine percent to fifteen to
twenty percent.

c. Rationale and significance to Regional Programs.

The Lemhi Model Watershed Project (MWP) has direct significance to the
Regional Fish and Wildlife Program.  Section 7 of the 1994 FWP specifically addresses
model watershed projects and their role in helping to reach the goals and objectives stated.
 The MWP bridges the gap between private, local, state and federal management on a
watershed basis.  Habitat issues such as spawning , rearing and migration habitat are being
directly addressed and enhanced for anadromous and resident fish and wildlife.  Specific
aspects of habitat management such as sediment, bank stability, water quality, large woody
debris, instream flow, riparian vegetation are being addresses on a watershed basis rather
than haphazardly.  FWP Section 7.7 directly addresses habitat protection and improvement
with private landowners.  The Lemhi MWP does just that where more than 90% of the
currently occupied salmon/steelhead habitat is on private land.

d. Project history (for continuing projects).

The Lemhi MWP was established in 1992 with an Adminsitration budget for
coordination and support #9202603.  Project contracts were later added in 1993 for fish
passage #9306200 and 1994 for fish habitat enhancement #9401700.  This project is
highly successful due to the cooperation of local landowners, SWCD boards, government
agency personnel and others.  It is common to hear “we all want to see the salmon and
steelhead back here and we are willing to do our part”.

The MWP Plan was finalized in 1995 and outlines habitat goals and objectives and
how to implement.  A complete stream habitat inventory was completed in 1994 for all
three mainstem rivers.  This information helps guide prioritization of projects to best help
fish and wildlife.  We are currently in the implementation phase with around twenty
projects per year constructed from BPA grants among other funding sources.  We want to
emphasize the importance of the coordination aspect to make this all come together. 
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Without continued coordination, the projects would most likely not be implemented or fail
in the long-term due to poor communication and understanding.

Results are large in scope.  Already we have resolved many high priority issues
identified in the MWP Plan.  These include major improvements to adult migration
barriers in the lower Lemhi and Pahsimeroi Rivers, grazing management on fourteen miles
of the Lemhi River and seven miles on the Pahsimeroi River all of which is in active
spawning and rearing habitat for salmon/steelhead.  Additionally, a twelve-mile plan has
been developed for the most critical spawning and rearing habitat in the East Fork
including bank stabilization, grazing management and irrigation management.  Already we
are implementing four large projects to meet our objectives.

This project is making improvements on one to eight miles of stream habitat with
many projects rather than 100 yards at a time. Additionally, BPA funds are only part of the
project implementation (See attached tables at end of proposal form).

e. Methods.
The basic methods are outlined in the MWP Plan.  Goals that reduce mortality and

enhance spawning, rearing and migration habitat in the Lemhi, Pahsimeroi and East Fork
of the Salmon Rivers include:

1) Increase instream flows during critical fish migration periods,
2) Reduce the number of physical barriers hindering fish migrations,
3) Develop new rearing and resting pools,
4) Establish riparian vegetation along critical areas to provide cover and reduce
water temperatures, and
5) Reduce the sediment levels within spawning gravels.

Site specific projects will be implemented to achieve the above goals.  These
follow general procedures of goal identification (listed above), landowner/site visit and
project scoping, inventory/data collection (completed 1994 for stream/riparian habitat on
the Lemhi, Pahsimeroi and East Fork of the Salmon Rivers), objective setting (MWP
Plan), action plan (MWP Plan), project implementation/construction, monitoring and
evaluation (annual report).  Site specific projects follow this format along with review
from the MWP technical and advisory committees and the SWCD boards.  This ensures
not only technical soundness and maximum fish benefits but also local/community support
critical for long-term success.

f. Facilities and equipment.

The MWP is funded for Coordination/Support including facilities needed.  Other
entities involved play a key role in making this process work including office space,
equipment for project survey, design and construction.   Without the coordination funding
and the help from the agencies and entities involved, the site-specific projects would not
happen.
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g. References.  (Not included in 10-page limit for this section.)

Idaho Soil Conservation Commission and Bonneville Power Administration.  1995.
 Model Watershed Plan for the Lemhi Pahsimeroi and East Fork of the Salmon
Rivers, Idaho.  DOE/BP-2772, Bonneville Power Adminsitration, Portland,
Oregon.

Section 8.  Relationships to other projects

The Lemhi MWP was established in 1992 with an Administration budget for
coordination and support #9202603.  Project contracts were later added in 1993 for fish
passage #9306200 and 1994 for fish habitat enhancement #9401700.

We are currently in the implementation phase with around twenty projects per year
constructed from BPA grants among other funding sources.  We want to emphasize the
importance of the coordination aspect to make this all come together.  Without continued
coordination, the projects would most likely not be implemented or fail in the long-term
due to poor communication and understanding.

Section 9.  Key personnel

Jude Trapani, Project Coordinator, Full Time
Duties: Implements “Model Watershed Plan” on a watershed scale. Works with MWP
Advisory Committee and Technical Team to identify and evaluate the impacts of all
proposed and implemented actions to fish habitat and fish passage projects on a watershed
scale.  Provide coordination and leadership in an integrated effort of watershed
management on private and public lands.  Works with other agencies and landowners in
evaluating the impacts of all proposed and implemented actions on watershed
management.  Supervises office coordinator and project planner.  Coordinates and
manages funding and budget expenditures for MWP.  Assists participants in grant
proposals and funding needs for watershed projects. Prepares work plans and budgets for
administration, passage, and habitat projects in coordination with the Custer and Lemhi
Soil & Water Conservation Districts. 

Katie Slavin, Office Coordinator, ½ time or 85 hours a month.
Duties: General office duties including meeting minutes, agendas, filing, computer data
entry, and correspondence.  Also responsible for newsletters, news releases, and poster
board display.  Finalizes quarterly reports to BPA and assists with preparation of work
plans and budgets.

Allen Bradbury, Project Planner, Lemhi Soil Conservation District employee (Full Time)
Duties: Assist Project Coordinator with planning and implementation of projects at all
phases.  Collect information and data on projects, meet with landowners or landmanagers
and negotiate contracts for funding.  Monitors past and on-going projects and follow-up
with funding agencies and landowners.
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Kathy Weaver, SCC Program Coordinator, 5% of staff time dedicated to MWS
Duties: Assist with meeting facilitation, information and education consultation and
training to MWP Coordinator and Clerk.

Biff Burleigh, SCC Project Specialist, 5% of staff time dedicated to MWS
Duties: Perform liaison between SCC, SCD’s, NRCS, and Project Coordinator.  Assist
Coordinator with progress reports and assess project needs as requested.

SCC Secretarial, SCC staff support clerical, Temporary, part time.
Duties: Employee is responsible for processing and paying all MWP expenses including
salaries, office rent, travel, supplies, and equipment leases. All financial transactions are
paid from Boise SCC office.
.
Section 10.  Information/technology transfer

The MWP has an aggressive information and education program.  The MWP office
publishes three newsletters per year which are mailed to all postal patrons in Lemhi and
Custer counties plus many other interested parties.  Three to four tours of MWP project
sites are conducted which are attended by state representatives, county commissioners,
interested citizens, agency personnel.  All three MWP office employees participate in
public speaking and presentations to elementary school children, community members,
government officials, and university professors
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Table 1. Habitat enhancement funding contributions on Lemhi River projects.

Habitat Enhancement Funding Contributions

Lemhi
Projects

Result Idaho
Fish &
Game

Bureau of
Reclamation

Bonneville
Power

Shoshone-
Bannock
 Tribes

U.S. Fish
& Wildlife
Service

Technical
Support

Land-
owner

Other

Tyler
Project

Fencing on 8.5 miles of
occupied habitat

Univ. of
Idaho/
NRCS

Noranda
Mine

350,000

Beyeler
Fence

Fencing on 1.2 miles of
occupied habitat

8,000 Labor
2,000

Labor
1,000

Labor
BLM/FS

Neibaur
Fence

Fence on 3.5 miles of
occupied habitat

32,000 NRCS Labor
7,000

Kesl
Fence

Fence on 1.5 miles of
occupied habitat

28,000 NRCS Labor
5,000

Thomas
Fence

Fence on 3.5 miles of
occupied habitat

8,000 Labor
2,000

O&M

Sager
Barbs

Structures maintaining
critical pool habitat

3,000 NRCS 2,000

Muleshoe
Fences

Fence on 0.5 mile occupied
habitat

4,000 4,500 Labor
2,000

Elzinga
Fence

Fence on 0.5 mile of historic
habitat

4,000 Labor
4,000

Turner
Fence

Fence on 0.5 mile of historic
habitat

3,000 8,000 Labor
8,000

Aldous
Fence

Fence on 1 mile of Salmon
River

3,000 Labor
3,000

L-5
Diversion

Elimination of diversion and
creation of off-channel

rearing habitat

400,000 NRCS 110,000 Nature
Conservancy

10,000
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Table 2. Habitat enhancement funding contributions on Pahsimeroi and East Fork of the Salmon River projects.

Pahsimeroi
Projects

Result Fish &
Game

Bureau of
Reclamation

Bonneville
Power

Tribes U.S. Fish
& Wildlife

Technical Land-
 owner

Other

Dowton
Fence

Fence on 2 miles of occupied
habitat

13,000 Labor
4,000

Chewning
Fence

Fence on 2 miles of occupied
habitat

11,000 Labor
2,500

Coleman
Fence

Fence on 2 miles of occupied
habitat

19,000 Labor
3,000

Latimer
Fence

Fence on 1 mile of occupied
habitat

19,000 Labor
3,000

Cutler
Fence

Fence on 1 mile of occupied
habitat

16,000 Labor
2,000

Hannah
Slough

Fence on .25 mile of Salmon
River

15,000 5,000 10,000 DEQ 10,000,
Water Res.

5,000,  Local
Mining

Co.10,000

East Fork
Projects

Fish &
Game

Bureau of
Reclamation

Bonneville
Power

Tribes U.S. Fish
& Wildlife

Technical Land-
 owner

Other

Jr. Baker Bank stabilization on 4 miles
of occupied habitat

40,000 Labor and
Equipment

D.Baker Bank stabilization on .25
miles of occupied habitat

3,000 O&M

W. Baker Fence on 1 mile of occupied
habitat

3,000 Labor
1,000

Ingram Fence on 1 mile of occupied
habitat

8,000 Labor
1,000

Total of all 3
Watersheds

23,000 418,000 197,000 4,000 29,500 ~10,000 158,500+ 385,000


